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To: RRC (EPAS374) -
From: ERRC (EPAS374) Delivered: Tue 23- Jan-90 15:53 EST S\’/iE
Subject: SHAFFER EQUIPMENT POLREF 188 AND FINAL
Mail 1d4: IPM-163- 900123 -14299062¢4"

-EOLREP_#189 AND FINAL
SHAFFER _EQUIPMENT SITE
MINDEN, FAYETTE CO., WV.

ATTN:

1. SITUATION (1600 HRS, 1/22190)

TIM FIELDS, CHARLIE KLEEMAN AND GREGG CRYSTALL

A, FINAL REQUEST FOR ADDITIONAL FUNDING IN THE AHOUNT oF
$65,620 WAS APPROVED BY HEADQUARTERS CONCURRENCE ON

- JANUARY 16, 1890.

E. ALL PROPOSED ACTIONS AS STATED IN THE REQUEST FOR REMOVAL

ACTION DATED JUNE 21,

1989 HAVE BEEN COMPLETED.

ALL

WASTES HAVE BEEN TAKEN OFFSITE TO DISPOSAL AS OF 8/23/89.

d. WY HEALTH DEPT. PETITIONED ATSDR TO PERFORM A HEALTH
SURVEY IN THE VICINITY AROUND THE SITE.

D.‘ESTIHATED COSTS TO DATE: (COB 1/22/80)
‘APPROX. COST TO DATE

APPROX. CEILING

EPA (DIR) 55,000 $ 57,149 -
(INDIR) 85,000 - -80,001 S
-USCE - o . 65,326 65,329 -
TAT - L. 105,000 _ 110,506
ERCS (0.E.M.)" ° 3,860,000 3,863,965
ERCS (E.H.R.T.) 120,000 123,750
$ 4,290,329 $ 4,310,700
II. ACTIONS TAKEN = | IR
- A. CEILING INCREASE FOR $65,620 FOR THIS SITE WAS APPROVED
BY HQ CONCURRENCE ON TUESDAY, 1/16/90. -
"111. FUTURE PLANS [T | o
A. SITE REMAINS UNDER CONSIDERATION FOR HEALTH SURVEY BY
ATSDE.
B. NO FUTURE REMOVAL SECTION ACTIONS ARE ANTICIPATED BY THE
0SC FOR THIS SITE.
C. PRE~-REMEDIAL/REMEDIAL WILL REVIEW THE SITE FOR POTENTIAL
LONG TERM REMEDIATION ACTIVITIES. ‘
PHILIP C. YOUNIS, OSC ARIAN I~
PAULA J. CURTIN, FAS ARIOO"\/
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